

## Calvert Area Liaison Meeting

12th March 2021



# Programme



# Scheme Wide Earthworks

In November 2020 the Alliance began its main earthworks and drainage programme in the Bicester Fringe area. This involves preparing and forming the earthworks required for the construction of the railway infrastructure and track, for example by creating embankments, slopes and cuttings needed for trains to run smoothly. We have aimed to minimise the amount of earthworks required by utilising the existing railway land wherever possible, however, to ensure East West Rail meet modern specifications, it will be necessary to complete circa 1 million m3 of earthworks.

The earthworks programme will be delivered by our two supply chain specialists, J Murphy & Sons and Buckingham Group, who will both be operating out of the construction compounds we are establishing along the route. Most of the work will take place on the railway line itself, however residents may see an increase in construction traffic as the works are completed and there may occasionally be roadworks and closures required in certain locations. These will be publicised on [one.network](#) and appropriate signage will be displayed.

## Scheme wide earthworks programme:

- **Jarvis Lane – Charbridge Lane (approx. 0.5km):** Late 2020 – spring 2021
- **Charbridge Lane to Marsh Gibbon (approx. 3.5km):** summer 2021 – early 2022
- **Marsh Gibbon to Main Street, Charndon (approx. 4.5km):** spring 2021 – summer 2021
- **Charbridge Lane overbridge (phase 1):** completed early 2021
- **Charbridge Lane (phase 2):** spring 2021 – late autumn 2021
- **Charbridge Lane (phase 3):** late 2021 – spring 2022
- **Charbridge Lane (phase 4):** spring 2022 – summer 2022
- **Station Road Launton:** spring 2021 – late autumn 2021
- **Queen Catherine Road to Verney Junction (approx. 3km):** spring 2021 – late autumn 2021
- **Queen Catherine Road embankments:** spring 2021 – summer 2022
- **Verney Junction Overbridge south approach:** Spring 2021 - early 2022
- **Winslow New Station – Furze Lane Compound:** spring 2021 – early 2022
- **Whaddon Road, Newton Longville to Station Road, Swanbourne Compound:** spring 2021 – spring 2022
- **Whaddon Road, Newton Longville to Station Road Compound:** spring 2021 – winter 2021
- **Whaddon Road, Newton Longville to Whaddon Road Compound:** spring 2021 – late 2021
- **Whaddon Road, Newton Longville to Bletchley Road Compound:** spring 2021 – late autumn 2021



# Main St, Charndon/ Twyford

From **10/05/2021** to **06/08/2021**

- Constructing a new access from the highway
- Upgrading works to the Main St railway bridge
- Building a new footbridge



## Bicester Road, Marsh Gibbon Closures:


- Present until **26/03/2021**
- 28/03/2022 17/06/2022
- Bridge deck replacements including partial demolition followed by a rebuild



## Station Road, Marsh Gibbon Closures:

- From **05/04/2021** to **30/04/2021**
- From **31/08/2021** to **15/10/2021**

- Bridge deck replacements including partial demolition followed by a rebuild



# EWR Traffic Updates

- 2 way traffic lights on Queen Catherine Road, Steeple Claydon  
Until **26/03/2021** – additional works planned TBC
- Road closure and two-way signals on Lenborough Road, Gawcott  
Until **26/03/2021**
- Road closure on Steeple Claydon Road and Ox Lane, Padbury  
From **06/04/2021** to **16/04/2021**

# Sandhill Road Closure

Two Phases:

**08/03/2021 to 21/03/2021**

**10/05/2021 to 05/09/2021**



Preparatory work for bridge demolition to take place from 8 March – 21 March  
(2 week closure)



Sandhill Road will fully reopen from 22 March - 9 May



High Pressure Gas main work will take place from 10 May - 17 August



Final bridge and road work will take place from 17 August - 5 September  
(total 17 week closure)



# The Spinney, Steeple Claydon

# The Green, Verney Junction

When: 19<sup>th</sup> April

Duration: 3 Weeks

TM Measures: TBC



#### HIGHWAY WORKS

- AMENDED KERB ON ISLAND
- NEW KERB OUTSIDE COTTAGE
- NEW ROAD MARKINGS
- REFLECTIVE BOLLARDS




# Traffic Management Measures



**Traffic Behaviour  
Ambassadors**  
deployed to key  
junctions/areas to  
monitor traffic  
operations as HGV  
flows increase





# Contact Us

- 24/7 Network Rail Helpline –  
03457 11 41 41
- Online portal and live chat –  
[www.networkrail.co.uk/contactus](http://www.networkrail.co.uk/contactus)
- Email –  
[publicinformation@ewralliance.co.uk](mailto:publicinformation@ewralliance.co.uk)
- [bsaid@ewralliance.co.uk](mailto:bsaid@ewralliance.co.uk) /  
07385368661



**Thank you**

